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Geospatial Data Act Update



Geospatial Data Act (GDA)
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FGDC GDA Tiger Team

Membership

• Representatives from Covered Agencies, FGDC 
leadership/Secretariat, OMB

Scope

• Initiate initial analysis of GDA and identify impacts and 
requirements

• Determine approach, project timeline, and meeting 
schedule to complete GDA analysis and implementation 
strategy

Deliverables

• Initial GDA strategic analysis

• GDA implementation strategy
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GDA Workshop, Nov. 14-15, 2018

Workshop Purpose:

• Establish the Tiger Team – structure, roles, 

responsibilities, expectations, timeline

• Initiate analysis of GDA and identify impacts and 

implications

• Determine approach, project timeline, and meeting 

schedule to complete GDA analysis and implementation 

strategy

• Assign leads and work groups

• Discuss communications strategy and documentation
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GDA Work Groups

Governance/Organization (Secs 753, 754)

• LEAD: Nancy Blyler (DOD/USACE) – Review FGDC/NGAC 
governance and organization

Data, Standards, and Delivery (Secs 755, 756, 757, 758)

• LEAD: Bill Mullen (NGA) – Review NSDI, NGDA, Standards, and 
GeoPlatform requirements

Covered Agencies/Reporting (Secs 759, 759A)

• LEAD: Tony LaVoi (NOAA) – Review covered agency 
requirements and GDA planning/reporting responsibilities

Communication/Outreach

• LEAD: Pam Isom (DOE) – Develop communications & outreach 
strategy
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NGAC Initial Review & Comments

• Chair: Julie Sweetkind-Singer

• NGAC members:  Pat Cummens, Roberta 
Lenczowski, Cy Smith, Rebecca Somers, Jennie 
Stapp

• NGAC Team reviewed initial Tiger Team Analysis 
and developed high-level comments

• Draft report completed
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Timeline/Key Milestones

Activity Target Date

Tiger Team/Work Group Meeting 2/27/19

Work Group priority issues due

(Initial analysis of impacts and requirements)

3/18/19

NGAC Public Meeting – Update on progress 3/26/19

FGDC Steering Committee Meeting – Report on priority 

issues and questions

3/27/19

Work Group reports due 4/18/19

Address priority issues – FGDC & OMB April/May 2019

Develop initial GDA budget strategy April/May 2019

NSDI Leaders Forum April/May 2019

Draft of GDA Implementation Roadmap 6/3/19

NGAC Public Meeting 6/11-12/19

FGDC Steering Committee Meeting 6/13/19

OMB Guidance  - Per GDA Section 753 (b)(3) October 2019
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Leadership Dialogue



Work Group Tasks

AM Session Focus 

• Continue analyzing sections and identifying questions/concerns 
that need to be addressed.  

• Begin to identify high priority issues, concerns, and questions. 

PM Session Focus

• Prioritize issues, concerns, and questions.  

• Identify and discuss the most critical to move forward.

• Identify any communications touch points. 

• Identify specific areas where NGAC members could contribute to 
your task.

Report Out – Plenary

• Share the top 3 – 5 issues, concerns, or questions that need to be 
addressed moving forward.
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